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ESTIMATE RUN 06/04/2020

ESTIMATE SUMMARY 12:59:52

CONTID: C21850         ESTIMATE NO: 0003 PROG 2005

PCN: 21850-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-76 & US 34 FT. MORGAN AREA R PERCENT TIME:

PROJECT NO: NHPP0343-041                  

I-76 & US 34 FT. MORGAN AREA R

NAME OF ROAD:  

PROJECT COUNTIES: MORGAN

CONTRACTOR:

Martin Marietta Materials, Inc. PAY PERIOD ENDING

1627 Cole Blvd DATE LET

Suite 200 DATE AWARDED

 DATE CONTRACT EXECUTED

Lakewood CO 80401     (720)245-6400 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 21,728,285.26 PARTICIPATING $ $ 1,936,758.78

AWARD PROJECT AMT: 19,964,032.84 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -49,852.76

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

14.64

WORK DAYS

WORK DAYS

15.92%

18,268,196.10

1,936,758.78

1,936,758.78

1,886,906.02

$

$

$

$

3,460,089.16

0.00

3,460,089.16

0.00

3,460,089.16

-87,302.67

0.00

3,372,786.49

0.00

AMOUNT DUE 3,372,786.49 1,886,906.02

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,886,906.02

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

41.0 TIME ALLOW: 280

ORIG TIME ALLOW: 280

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/23/2020

03/23/2020

05/25/2020

01/09/2020

01/30/2020

03/04/2020

03/23/2020
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PCN: 21850-BID    ESTIMATE RUN 06/04/2020

PROJECT: NHPP0343-041                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:59:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY US34 

0005 Clearing and Grubbing 0.000

0.500

201-00000  
 

6,798.000.500

6,798.00

1.000

L S 

13,596.00000

0010 Removal of Pipe 67.000

0.000

202-00035  
 

871.0067.000

0.00

67.000

LF  

13.00000

0015 Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

100.000

EACH

5.50000

0020 Grinding And Texturing Concrete Pavement 0.000

0.000

202-00170  
 

0.000.000

0.00

85.000

SY  

258.00000

0025 Removal of Concrete Median Cover Material 34.000

9.000

202-00190  
 

2,021.0043.000

423.00

44.500

SY  

47.00000

0030 Removal of Sidewalk 342.000

293.000

202-00200  
 

17,780.00635.000

8,204.00

758.500

SY  

28.00000

0035 Removal of Curb and Gutter 1,118.000

515.000

202-00203  
 

19,596.001,633.000

6,180.00

2,062.000

LF  

12.00000

0040 Removal of Concrete Curb Ramp 478.000

251.000

202-00206  
 

21,141.00729.000

7,279.00

756.000

SY  

29.00000

0045 Removal of Concrete Pavement 67.000

160.000

202-00210  
 

7,264.00227.000

5,120.00

599.000

SY  

32.00000

0050 Removal of Asphalt Mat 7,745.000

100.000

202-00220  
 

43,147.507,845.000

550.00

10,697.000

SY  

5.50000

0055 Removal of Asphalt Mat (Planing) 0.000

12,259.000

202-00240  
 

24,518.0012,259.000

24,518.00

252,465.000

SY  

2.00000
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PCN: 21850-BID    ESTIMATE RUN 06/04/2020

PROJECT: NHPP0343-041                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:59:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY US34 

0060 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

72,250.000

SF  

0.90000

0065 Removal of Power Pole 0.000

0.000

202-00710  
 

0.000.000

0.00

1.000

EACH

3,910.00000

0070 Removal of Detectable Warning 0.000

0.000

202-00889  
 

0.000.000

0.00

30.000

EACH

288.00000

0075 Removal of Impact Attenuator 0.000

0.000

202-00895  
 

0.000.000

0.00

2.000

EACH

6,238.00000

0080 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

905.000

LF  

4.50000

0085 Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

13.000

EACH

380.00000

0090 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

10.000

EACH

2,668.00000

0095 Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

45.000

EACH

400.00000

0100 Unsuitable Material 0.000

534.000

203-00050  
 

18,690.00534.000

18,690.00

1,419.000

CY  

35.00000

0105 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

313.000

CY  

39.00000

0110 Embankment Material (Complete In Place) (Special) 0.000

145.000

203-00062  
 

5,655.00145.000

5,655.00

1,419.000

CY  

39.00000
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PCN: 21850-BID    ESTIMATE RUN 06/04/2020

PROJECT: NHPP0343-041                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:59:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY US34 

0115 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

90.000

HOUR

89.00000

0120 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

50.000

HOUR

190.00000

0125 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

50.000

HOUR

210.00000

0130 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

10.000

HOUR

185.00000

0135 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

50.000

HOUR

264.00000

0140 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

650.000

CY  

212.00000

0145 Erosion Log (Type 3)(12 Inch) 90.000

0.000

208-00023  
 

540.0090.000

0.00

1,350.000

LF  

6.00000

0150 Aggregate Bag 1,141.000

0.000

208-00035  
 

7,416.501,141.000

0.00

2,940.000

LF  

6.50000

0155 Concrete Washout Structure 0.000

2.000

208-00045  
 

4,768.002.000

4,768.00

2.000

EACH

2,384.00000

0160 Removal and Disposal of Sediment (Labor) 0.000

9.000

208-00103  
 

396.009.000

396.00

40.000

HOUR

44.00000

0165 Removal and Disposal of Sediment (Equipment) 0.000

17.000

208-00105  
 

3,145.0017.000

3,145.00

40.000

HOUR

185.00000
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PCN: 21850-BID    ESTIMATE RUN 06/04/2020

PROJECT: NHPP0343-041                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:59:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY US34 

0170 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

150.000

HOUR

153.00000

0175 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

20.000

HOUR

60.00000

0180 Erosion Control Management 0.000

8.000

208-00207  
 

4,768.008.000

4,768.00

45.000

DAY 

596.00000

0185 Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

0.000.000

0.00

81.000

EACH

181.00000

0190 Reset Mailbox Structure (Type 2) 0.000

0.000

210-00012  
 

0.000.000

0.00

14.000

EACH

204.00000

0195 Reset Mailbox Structure (Type 3) 0.000

0.000

210-00013  
 

0.000.000

0.00

9.000

EACH

397.00000

0200 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

5.000

EACH

340.00000

0205 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

2.000

EACH

227.00000

0210 Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

4.000

EACH

1,843.00000

0215 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

24.000

LF  

34.00000

0220 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

49.000

EACH

1,259.00000
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PCN: 21850-BID    ESTIMATE RUN 06/04/2020

PROJECT: NHPP0343-041                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:59:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY US34 

0225 Modify Inlet 7.000

7.000

210-04020  
 

56,070.0014.000

28,035.00

18.000

EACH

4,005.00000

0230 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

45.000

EACH

824.00000

0235 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.200

ACRE

1,159.00000

0240 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.200

ACRE

2,812.00000

0245 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.200

ACRE

2,103.00000

0250 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

160.000

LB  

0.90000

0255 Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

194.000

SY  

0.30000

0260 Aggregate Base Course (Class 6) 270.510

0.000

304-06000  
 

11,902.44270.510

0.00

4,459.000

TON 

44.00000

0265 Aggregate Base Course (Shoulder Material) 0.000

0.000

304-08000  
 

0.000.000

0.00

1,423.000

TON 

31.00000

0270 Hot Mix Asphalt (Patching) (Asphalt) 102.540

84.400

403-00720  
 

41,126.80186.940

18,568.00

940.000

TON 

220.00000

0275 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

1,698.720

403-34751  
 

164,775.841,698.720

164,775.84

51,789.000

TON 

97.00000
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PCN: 21850-BID    ESTIMATE RUN 06/04/2020

PROJECT: NHPP0343-041                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:59:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY US34 

0280 Concrete Pavement (8 Inch) 26.000

217.000

412-00800  
 

35,721.00243.000

31,899.00

309.000

SY  

147.00000

0285 Concrete Pavement (9 Inch) 0.000

0.000

412-00900  
 

0.000.000

0.00

8,664.000

SY  

95.00000

0290 Geotextile (Drainage) (Class 1) 22.000

0.000

420-00112  
 

242.0022.000

0.00

57.000

SY  

11.00000

0295 Geogrid Pavement Reinforcement 0.000

0.000

420-00520  
 

0.000.000

0.00

4,257.000

SY  

4.00000

0300 Riprap (9 Inch) 6.000

0.000

506-00209  
 

822.006.000

0.00

18.000

CY  

137.00000

0305 Pedestrian Railing (42 Inch) 0.000

0.000

514-00042  
 

0.000.000

0.00

16.000

LF  

88.00000

0310 23x14 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

64.000

0.000

603-02185  
 

7,232.0064.000

0.00

64.000

LF  

113.00000

0315 23x14 Inch Reinforced Concrete End Section Elliptical 4.000

0.000

603-05118  
 

7,672.004.000

0.00

4.000

EACH

1,918.00000

0320 Guardrail Type 3 (31 Inch Midwest Guardrail System) 0.000

0.000

606-00302  
 

0.000.000

0.00

628.000

LF  

22.00000

0325 End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

1.000

EACH

2,370.00000

0325 MATERIAL ALLOWANCE Guardrail End Treat 0.000

0.000

0.000.000

0.00EACH

63.42000
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PCN: 21850-BID    ESTIMATE RUN

PROJECT: NHPP0343-041                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY US34 

0325 MATERIAL ALLOWANCE Guardrail End Treat 0.000

0.000

0.000.000

0.00EACH

310.22000

0330 Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

11.000

EACH

2,619.00000

0330 MATERIAL ALLOWANCE Transtion, Guardrail 0.000

0.000

0.000.000

0.00EACH

822.55000

0330 MATERIAL ALLOWANCE Transtion, Guardrail 0.000

0.000

0.000.000

0.00EACH

742.77000

0335 Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

3.000

EACH

2,370.00000

0335 MATERIAL ALLOWANCE Transtion, Guardrail 0.000

0.000

0.000.000

0.00EACH

1,115.11000

0340 End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

1.000

EACH

4,280.00000

0340 MATERIAL ALLOWANCE Guardrail End Treat 0.000

0.000

0.000.000

0.00EACH

812.75000

0345 End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

11.000

EACH

3,095.00000

0345 MATERIAL ALLOWANCE Guardrail End Treat 0.000

0.000

0.000.000

0.00EACH

1,613.97000

0350 End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

2.000

EACH

2,750.00000
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PCN: 21850-BID    ESTIMATE RUN 06/04/2020

PROJECT: NHPP0343-041                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:59:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY US34 

0351 End Anchor (Flared) April 2020 MCR 0.000

0.000

606-02005  
 

0.000.000

0.00

0.000

EACH

3,224.16000

0351 MATERIAL ALLOWANCE Guardrail End Treat 0.000

0.000

0.000.000

0.00EACH

1,849.00000

0355 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

50.000

LF  

5.50000

0360 Concrete Sidewalk 394.000

262.000

608-00000  
 

66,912.00656.000

26,724.00

931.000

SY  

102.00000

0365 Concrete Curb Ramp 388.000

147.000

608-00010  
 

166,385.00535.000

45,717.00

603.000

SY  

311.00000

0370 Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

341.000

SF  

66.00000

0375 Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

326.000

LF  

37.00000

0380 Curb and Gutter Type 2 (Section II-B) 1,244.000

517.000

609-21020  
 

79,245.001,761.000

23,265.00

2,095.000

LF  

45.00000

0385 Curb and Gutter Type 2 (Section II-M) 81.000

0.000

609-21021  
 

4,212.0081.000

0.00

81.000

LF  

52.00000

0390 Curb (Special) 0.000

0.000

609-71000  
 

0.000.000

0.00

21.000

LF  

19.00000

0395 Median Cover Material (Patterned Concrete) 18.000

184.000

610-00020  
 

3,232.00202.000

2,944.00

377.000

SF  

16.00000
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PCN: 21850-BID    ESTIMATE RUN 06/04/2020

PROJECT: NHPP0343-041                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:59:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY US34 

0400 Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

225.000

EACH

125.00000

0405 Delineator (Drivable Concrete Installation) (Type II) 0.000

0.000

612-00102  
 

0.000.000

0.00

25.000

EACH

130.00000

0410 Delineator (Drivable Concrete Installation) (Type III) 0.000

0.000

612-00103  
 

0.000.000

0.00

40.000

EACH

136.00000

0415 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

62.000

SF  

23.00000

0420 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

13.000

SF  

28.00000

0425 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

0.000

0.000

614-01572  
 

0.000.000

0.00

15.000

LF  

29.00000

0430 Barricade (Type 3 F-C) 0.000

0.000

614-80313  
 

0.000.000

0.00

1.000

EACH

3,685.00000

0435 Impact Attenuator 0.000

0.000

614-85001  
 

0.000.000

0.00

2.000

EACH

20,268.00000

0435 MATERIAL ALLOWANCE Impact Attenuator 0.000

0.000

0.000.000

0.00EACH

11,395.00000

0440 Construction Surveying 0.000

0.500

625-00000  
 

52,187.000.500

52,187.00

1.000

L S 

104,374.00000

0445 Mobilization 0.250

0.250

626-00000  
 

550,000.000.500

275,000.00

1.000

L S 

1,100,000.00000
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PCN: 21850-BID    ESTIMATE RUN 06/04/2020

PROJECT: NHPP0343-041                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:59:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY US34 

0450 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

769.000

GAL 

85.00000

0455 Pavement Marking Paint (High Build) 0.000

50.000

627-00013  
 

5,200.0050.000

5,200.00

850.000

GAL 

104.00000

0460 Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type I 

0.000

0.000

627-30329  
 

0.000.000

0.00

2,494.000

SF  

14.00000

0465 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

1,877.000

SF  

18.00000

0470 Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

0.000.000

0.00

16.000

EACH

1,182.00000

0475 Flagging 909.500

1,367.000

630-00000  
 

68,295.002,276.500

41,010.00

7,248.000

HOUR

30.00000

0480 Traffic Control Inspection 18.000

11.000

630-00007  
 

5,887.0029.000

2,233.00

57.000

DAY 

203.00000

0485 Traffic Control Management 23.000

19.000

630-00012  
 

47,376.0042.000

21,432.00

123.000

DAY 

1,128.00000

0490 Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

8.000

HOUR

56.00000

0495 Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

12.000

EACH

677.00000

0500 Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

22.000

EACH

169.00000
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PCN: 21850-BID    ESTIMATE RUN 06/04/2020

PROJECT: NHPP0343-041                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:59:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY US34 

0505 Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

262.000

EACH

90.00000

0510 Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

29.000

EACH

113.00000

0515 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

4.000

EACH

124.00000

0520 Portable Message Sign Panel 3.000

0.000

630-80355  
 

20,310.003.000

0.00

6.000

EACH

6,770.00000

0525 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

1,805.00000

0530 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

200.000

EACH

45.00000

0535 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

50.000

EACH

62.00000

0540 Barrier (Temporary) 0.000

250.000

630-80370  
 

17,500.00250.000

17,500.00

500.000

LF  

70.00000

0545 Traffic Cone 57.500

0.000

630-80380  
 

862.5057.500

0.00

115.000

EACH

15.00000

0550 Impact Attenuator (Temporary) 0.000

1.000

630-85010  
 

9,591.001.000

9,591.00

2.000

EACH

9,591.00000

0555 Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.000

0.000

630-85040  
 

94,383.001.000

0.00

2.000

EACH

94,383.00000
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PCN: 21850-BID    ESTIMATE RUN 06/04/2020

PROJECT: NHPP0343-041                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:59:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY US34 

0560 Traffic Signal (Temporary) 0.500

0.000

630-86801  
 

4,231.000.500

0.00

1.000

L S 

8,462.00000

0565 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

400,000.000

F A 

1.00000

0570 F/A Fuel Cost Adjustment 0.000

-96.260

700-70016  
 

-96.26-96.260

-96.26

103,700.000

F A 

1.00000

0575 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

502,913.000

F A 

1.00000

0580 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

331,316.000

F A 

1.00000

0585 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

25,600.000

F A 

1.00000

0590 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

342,538.000

F A 

1.00000

0595 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

73,600.000

F A 

1.00000

0600 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0605 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0610 Standing Dispute Review Board 0.000

0.000

700-70596  
 

0.000.000

0.00

48,000.000

F A 

1.00000
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PCN: 21850-BID    ESTIMATE RUN 06/04/2020

PROJECT: NHPP0343-041                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:59:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY US34 

1535 Pedestrian Barricade (ADA) March 2020 MCR 0.000

0.000

630-80340  
 

0.000.000

0.00

0.000

LF  

20.00000

1540 Stackable Vertical Panels March 2020 MCR 0.000

0.000

630-80393  
 

0.000.000

0.00

0.000

EACH

45.00000

1545 Storm Drain Inlet Protection (Type II) April 2020 MCR 0.000

0.000

208-00054  
 

0.000.000

0.00

0.000

EACH

256.30000

CAT 1,709,791.32862,478.5812,404,818.50CURRENT AMT0200 $ $ $

CAT NO0201 ROADWAY I-76 

0620 Removal of Pipe 554.000

0.000

202-00035  
 

7,202.00554.000

0.00

554.000

LF  

13.00000

0625 Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

58.000

SY  

29.00000

0630 Removal of Asphalt Mat (Planing) 0.000

46,872.000

202-00240  
 

93,744.0046,872.000

93,744.00

227,106.000

SY  

2.00000

0635 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

73.000

EACH

85.00000

0640 Removal of Guardrail Type 3 0.000

7,928.000

202-01130  
 

35,676.007,928.000

35,676.00

21,207.000

LF  

4.50000

0645 Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

39.000

EACH

380.00000

0650 Clean Culvert 62.000

0.000

202-04002  
 

165,416.0062.000

0.00

83.000

EACH

2,668.00000
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PCN: 21850-BID    ESTIMATE RUN 06/04/2020

PROJECT: NHPP0343-041                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:59:52

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY I-76 

0655 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

4,391.000

CY  

39.00000

0660 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

40.000

HOUR

190.00000

0665 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

40.000

HOUR

210.00000

0670 Erosion Log Type 1 (12 Inch) 1,667.000

0.000

208-00002  
 

8,335.001,667.000

0.00

10,041.000

LF  

5.00000

0675 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

4,591.000

LF  

1.50000

0680 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

100.000

LF  

6.50000

0685 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

4.000

EACH

2,384.00000

0690 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

2.000

EACH

3,476.00000

0695 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

164.500

HOUR

44.00000

0700 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

165.000

HOUR

185.00000

0705 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

600.000

HOUR

153.00000
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PCN: 21850-BID    ESTIMATE RUN 06/04/2020

PROJECT: NHPP0343-041                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:59:52

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY I-76 

0710 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

57.000

DAY 

596.00000

0715 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

6.000

EACH

227.00000

0720 Seeding (Native) 0.000

0.190

212-00006  
 

220.210.190

220.21

3.000

ACRE

1,159.00000

0725 Soil Conditioning 0.000

0.190

212-00032  
 

534.280.190

534.28

3.000

ACRE

2,812.00000

0730 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

913.000

216-00201  
 

4,565.00913.000

4,565.00

14,470.000

SY  

5.00000

0735 Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

5,788.000

SY  

0.30000

0740 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

1,085.000

TON 

220.00000

0745 Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 0.000

6,788.330

403-34851  
 

658,468.016,788.330

658,468.01

34,956.000

TON 

97.00000

0750 Geotextile (Erosion Control) (Class 2) 78.000

234.000

420-00103  
 

1,647.36312.000

1,235.52

426.000

SY  

5.28000

0755 Riprap (12 Inch) 26.000

78.000

506-00212  
 

14,248.00104.000

10,686.00

142.000

CY  

137.00000

0760 Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

0.000.000

0.00

30.000

TON 

351.00000
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PCN: 21850-BID    ESTIMATE RUN 06/04/2020

PROJECT: NHPP0343-041                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:59:52

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY I-76 

0765 Guardrail Type 3 (31 Inch Midwest Guardrail System) 0.000

0.000

606-00302  
 

0.000.000

0.00

22,296.000

LF  

22.00000

0765 MATERIAL ALLOWANCE W Beam Rail, Galv 0.000

0.000

0.000.000

0.00LF  

4.79000

0765 MATERIAL ALLOWANCE W Beam Rail, Galv 0.000

0.000

0.000.000

0.00LF  

4.47000

0765 MATERIAL ALLOWANCE W Beam Rail, Galv 0.000

0.000

0.000.000

0.00LF  

31.66000

0765 MATERIAL ALLOWANCE W Beam Rail, Galv 0.000

0.000

0.000.000

0.00LF  

3.26000

0765 MATERIAL ALLOWANCE W Beam Rail, Galv 0.000

0.000

0.000.000

0.00LF  

3.26000

0765 MATERIAL ALLOWANCE W Beam Rail, Galv 0.000

0.000

0.000.000

0.00LF  

3.91000

0765 MATERIAL ALLOWANCE W Beam Rail, Galv 0.000

0.000

0.000.000

0.00LF  

37.99000

0765 MATERIAL ALLOWANCE W Beam Rail, Galv 0.000

0.000

0.000.000

0.00LF  

9.16000

0770 End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

23.000

EACH

2,370.00000

0770 MATERIAL ALLOWANCE Guardrail End Treat 0.000

0.000

0.000.000

0.00EACH

63.42000
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PCN: 21850-BID    ESTIMATE RUN

PROJECT: NHPP0343-041                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0201 ROADWAY I-76 

0770 MATERIAL ALLOWANCE Guardrail End Treat 0.000

0.000

0.000.000

0.00EACH

310.22000

0775 Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

25.000

EACH

2,619.00000

0775 MATERIAL ALLOWANCE Transtion, Guardrail 0.000

0.000

0.000.000

0.00EACH

742.77000

0780 Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

20.000

EACH

924.00000

0780 MATERIAL ALLOWANCE Transtion, Guardrail 0.000

0.000

0.000.000

0.00EACH

314.95000

0785 End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

12.000

EACH

3,095.00000

0785 MATERIAL ALLOWANCE Guardrail End Treat 0.000

0.000

0.000.000

0.00EACH

1,613.97000

0790 End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

18.000

EACH

2,750.00000

0791 End Anchor (Flared) April  2020 MCR 0.000

0.000

606-02005  
 

0.000.000

0.00

0.000

EACH

3,224.16000

0791 MATERIAL ALLOWANCE Guardrail End Treat 0.000

0.000

0.000.000

0.00EACH

1,849.00000

0795 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

90.000

LF  

5.50000
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PCN: 21850-BID    ESTIMATE RUN 06/04/2020

PROJECT: NHPP0343-041                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:59:52

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY I-76 

0800 Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

58.000

SY  

311.00000

0805 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

20,338.000

LF  

7.50000

0810 Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

336.000

EACH

125.00000

0815 Delineator (Drivable Concrete Installation) (Type II) 0.000

0.000

612-00102  
 

0.000.000

0.00

126.000

EACH

130.00000

0820 Delineator (Drivable Concrete Installation) (Type III) 0.000

0.000

612-00103  
 

0.000.000

0.00

59.000

EACH

136.00000

0825 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

152.000

SF  

23.00000

0830 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

1,089.000

SF  

28.00000

0835 Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

2,250.000

SF  

32.00000

0840 Steel Sign Post (2x2 Inch Tubing) 0.000

0.000

614-00216  
 

0.000.000

0.00

110.500

LF  

8.00000

0845 Steel Sign Post (2.5x2.5 Inch Tubing) 0.000

0.000

614-00220  
 

0.000.000

0.00

797.000

LF  

11.00000

0850 Steel Sign Post (W 6x12) 0.000

0.000

614-00612  
 

0.000.000

0.00

28.000

LF  

68.00000
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PCN: 21850-BID    ESTIMATE RUN 06/04/2020

PROJECT: NHPP0343-041                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:59:52

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY I-76 

0855 Steel Sign Post (W 6x15) 0.000

0.000

614-00615  
 

0.000.000

0.00

116.000

LF  

68.00000

0860 Steel Sign Post (W 8x18) 0.000

0.000

614-00818  
 

0.000.000

0.00

126.000

LF  

85.00000

0865 Steel Sign Post (W 8x21) 0.000

0.000

614-00821  
 

0.000.000

0.00

41.000

LF  

102.00000

0870 Steel Sign Post (W 10x22) 0.000

0.000

614-01022  
 

0.000.000

0.00

115.000

LF  

130.00000

0875 Steel Sign Post (W 10x26) 0.000

0.000

614-01026  
 

0.000.000

0.00

80.000

LF  

136.00000

0880 Concrete Footing (Type 1) 0.000

0.000

614-03001  
 

0.000.000

0.00

2.000

EACH

1,247.00000

0885 Concrete Footing (Type 2) 0.000

0.000

614-03002  
 

0.000.000

0.00

8.000

EACH

1,928.00000

0890 Concrete Footing (Type 3) 0.000

0.000

614-03003  
 

0.000.000

0.00

8.000

EACH

2,268.00000

0895 Concrete Footing (Type 4) 0.000

0.000

614-03004  
 

0.000.000

0.00

2.000

EACH

2,835.00000

0900 Concrete Footing (Type 5) 0.000

0.000

614-03005  
 

0.000.000

0.00

6.000

EACH

3,402.00000

0905 Concrete Footing (Type 6) 0.000

0.000

614-03006  
 

0.000.000

0.00

4.000

EACH

4,252.00000
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PCN: 21850-BID    ESTIMATE RUN 06/04/2020

PROJECT: NHPP0343-041                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:59:52

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY I-76 

0910 Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

66,552.000

LF  

0.10000

0915 Embankment Protector Type 3 55.000

0.000

615-00030  
 

138,765.0055.000

0.00

56.000

EACH

2,523.00000

0920 Embankment Protector Type 5 0.000

0.000

615-00050  
 

0.000.000

0.00

15.000

EACH

6,146.00000

0925 18 Inch Drainage Pipe (Class 0) 2,323.000

0.000

624-20018  
 

111,504.002,323.000

0.00

2,418.000

LF  

48.00000

0930 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

807.000

GAL 

85.00000

0935 Preformed Thermoplastic Pavement Marking 0.000

0.000

627-00070  
 

0.000.000

0.00

7,912.000

SF  

17.00000

0940 Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

160.000

HOUR

30.00000

0945 Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

96.000

DAY 

203.00000

0950 Traffic Control Management 0.000

0.000

630-00012  
 

0.000.000

0.00

14.000

DAY 

1,128.00000

0955 Flashing Beacon (Portable) 5.000

1.000

630-80001  
 

4,062.006.000

677.00

21.000

EACH

677.00000

0960 Barricade (Type 3 M-A) (Temporary) 7.000

0.000

630-80335  
 

1,183.007.000

0.00

14.000

EACH

169.00000
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PCN: 21850-BID    ESTIMATE RUN 06/04/2020

PROJECT: NHPP0343-041                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:59:52

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY I-76 

0965 Construction Traffic Sign (Panel Size A) 36.500

53.500

630-80341  
 

8,100.0090.000

4,815.00

360.000

EACH

90.00000

0970 Construction Traffic Sign (Panel Size B) 46.500

21.000

630-80342  
 

7,627.5067.500

2,373.00

135.000

EACH

113.00000

0975 Construction Traffic Sign (Panel Size C) 13.500

7.000

630-80343  
 

2,542.0020.500

868.00

41.000

EACH

124.00000

0980 Construction Traffic Sign (Special) 0.000

330.000

630-80344  
 

5,280.00330.000

5,280.00

1,100.000

SF  

16.00000

0985 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

1,805.00000

0990 Drum Channelizing Device 90.500

140.000

630-80360  
 

10,372.50230.500

6,300.00

461.000

EACH

45.00000

CAT 1,279,491.86825,442.026,884,083.88CURRENT AMT0201 $ $ $

CAT NO0300 STRUCTURE C-21-BM (US34) 

0995 Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

2,128.000

SY  

8.50000

1000 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

172.000

SY  

352.00000

1005 Removal of Portions of Present Structure 0.000

0.000

202-00502  
 

0.000.000

0.00

6.000

CY  

1,805.00000

1010 Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

88.000

LF  

73.00000
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PCN: 21850-BID    ESTIMATE RUN 06/04/2020

PROJECT: NHPP0343-041                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:59:52

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE C-21-BM (US34) 

1015 Removal of Portions of Present Structure 0.000

0.000

202-00505  
 

0.000.000

0.00

22.000

SF  

367.00000

1020 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

4.000

EACH

1,112.00000

1025 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

352.000

TON 

97.00000

1030 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

327.000

LF  

27.00000

1035 Waterproofing (Membrane) 0.000

1,010.000

515-00120  
 

19,190.001,010.000

19,190.00

2,128.000

SY  

19.00000

1040 Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

384.000

SY  

34.00000

1045 Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

88.000

LF  

181.00000

1050 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

5.300

CY  

2,087.00000

1055 Concrete Class DR 0.000

2.500

601-03057  
 

6,910.002.500

6,910.00

19.100

CY  

2,764.00000

1060 Concrete (Patching) 0.000

0.000

601-06102  
 

0.000.000

0.00

11.000

CF  

406.00000
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PCN: 21850-BID    ESTIMATE RUN 06/04/2020

PROJECT: NHPP0343-041                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:59:52

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE C-21-BM (US34) 

1065 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

2,460.000

LB  

3.00000

CAT 26,100.0026,100.00296,496.50CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE C-21-G (US34) 

1070 Removal of Debris 0.000

0.000

201-00005  
 

0.000.000

0.00

1.000

L S 

23,656.00000

1075 Removal of Asphalt Mat (Planing) (Special) 514.000

0.000

202-00246  
 

4,369.00514.000

0.00

514.000

SY  

8.50000

1080 Removal of Portions of Present Structure (Class 2) 0.000

80.400

202-00453  
 

28,300.8080.400

28,300.80

80.400

SY  

352.00000

1085 Removal of Portions of Present Structure (Class 3) 0.000

1.000

202-00460  
 

1,111.001.000

1,111.00

3.000

SY  

1,111.00000

1090 Structure Excavation 1.000

0.000

206-00000  
 

599.001.000

0.00

2.000

CY  

599.00000

1095 Structure Backfill (Special) (Flow-Fill) 0.000

0.000

206-00060  
 

0.000.000

0.00

2.000

CY  

2,539.00000

1100 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

2.000

CY  

846.00000

1105 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

133.010

403-34751  
 

12,901.97133.010

12,901.97

133.010

TON 

97.00000

1110 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

267.000

LF  

27.00000
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PROJECT: NHPP0343-041                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:59:52

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE C-21-G (US34) 

1115 Waterproofing (Membrane) 0.000

514.000

515-00120  
 

9,766.00514.000

9,766.00

514.000

SY  

19.00000

1120 Concrete Sealer 0.000

50.000

515-00400  
 

1,700.0050.000

1,700.00

50.000

SY  

34.00000

1125 Concrete Class D (Bridge) 0.400

0.000

601-03040  
 

834.800.400

0.00

0.400

CY  

2,087.00000

1130 Concrete Class DR 0.000

2.400

601-03057  
 

6,633.602.400

6,633.60

3.500

CY  

2,764.00000

1135 Galvanic Anodes 0.000

64.000

601-51005  
 

2,752.0064.000

2,752.00

143.000

EACH

43.00000

1140 Reinforcing Steel 46.000

0.000

602-00000  
 

207.0046.000

0.00

220.000

LB  

4.50000

CAT 69,175.1763,165.37116,851.57CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE C-22-B (US34) 

1145 Removal of Asphalt Mat (Planing) (Special) 440.000

0.000

202-00246  
 

3,740.00440.000

0.00

442.000

SY  

8.50000

1150 Removal of Portions of Present Structure (Class 2) 0.000

39.000

202-00453  
 

13,728.0039.000

13,728.00

39.000

SY  

352.00000

1155 Removal of Portions of Present Structure (Class 3) 0.000

2.000

202-00460  
 

2,222.002.000

2,222.00

3.000

SY  

1,111.00000

1160 Structure Excavation 6.000

0.000

206-00000  
 

3,594.006.000

0.00

8.000

CY  

599.00000
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PCN: 21850-BID    ESTIMATE RUN 06/04/2020

PROJECT: NHPP0343-041                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:59:52

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE C-22-B (US34) 

1165 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

173.530

403-34751  
 

16,832.41173.530

16,832.41

173.530

TON 

97.00000

1170 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

130.000

LF  

27.00000

1175 Waterproofing (Membrane) 0.000

442.000

515-00120  
 

8,398.00442.000

8,398.00

442.000

SY  

19.00000

1180 Concrete Sealer 0.000

41.000

515-00400  
 

1,394.0041.000

1,394.00

41.000

SY  

34.00000

1185 Epoxy Resin (Injection) 21.000

0.000

519-01000  
 

13,461.0021.000

0.00

21.000

LF  

641.00000

1190 Concrete Class DR 0.000

4.100

601-03057  
 

11,332.404.100

11,332.40

4.100

CY  

2,764.00000

1195 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

120.000

EACH

43.00000

1200 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

140.000

LB  

4.50000

CAT 74,701.8153,906.8186,327.81CURRENT AMT0302 $ $ $

CAT NO0303 STRUCTURE C-22-BS (US34) 

1205 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

684.000

SY  

2.00000

1210 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

146.000

LF  

22.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:59:52

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE C-22-BS (US34) 

1215 Removal of Portions of Present Structure 0.000

0.000

202-00502  
 

0.000.000

0.00

2.000

CY  

1,805.00000

1220 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

76.000

TON 

97.00000

1225 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

108.000

LF  

27.00000

1230 Structural Steel (Galvanized) 0.000

0.000

509-00001  
 

0.000.000

0.00

127.000

LB  

51.00000

1235 Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

117.000

SY  

34.00000

1240 Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

155.000

LF  

157.00000

1240 MATERIAL ALLOWANCE Bridge Rail 0.000

0.000

0.000.000

0.00LF  

73.00000

CAT 0.000.0053,268.00CURRENT AMT0303 $ $ $

CAT NO0304 STRUCTURE C-21-B (I-76) 

1245 Removal of Asphalt Mat (Planing) (Special) 0.000

615.000

202-00246  
 

5,227.50615.000

5,227.50

1,013.000

SY  

8.50000

1250 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

374.000

LF  

22.00000

1255 Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 0.000

0.000

403-34851  
 

0.000.000

0.00

110.000

TON 

97.00000



CONTID: C21850         COLORADO DEPARTMENT OF TRANSPORTATION Page 28
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PROJECT: NHPP0343-041                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:59:52

CUMULATIVE
AMOUNT

CAT NO0304 STRUCTURE C-21-B (I-76) 

1260 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

308.000

LF  

27.00000

1265 Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

374.000

LF  

157.00000

1265 MATERIAL ALLOWANCE Bridge Rail 0.000

0.000

0.000.000

0.00LF  

73.00000

CAT 5,227.505,227.5094,542.50CURRENT AMT0304 $ $ $

CAT NO0305 STRUCTURE C-21-E (I-76) 

1270 Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

724.000

SY  

8.50000

1275 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

374.000

LF  

22.00000

1280 Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 0.000

0.000

403-34851  
 

0.000.000

0.00

79.000

TON 

97.00000

1285 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

220.000

LF  

27.00000

1290 Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

374.000

LF  

157.00000

1290 MATERIAL ALLOWANCE Bridge Rail 0.000

0.000

0.000.000

0.00LF  

73.00000

CAT 0.000.0086,703.00CURRENT AMT0305 $ $ $

CAT NO0306 STRUCTURE C-21-I (I-76) 

1295 Removal of Asphalt Mat (Planing) (Special) 0.000

293.000

202-00246  
 

2,490.50293.000

2,490.50

607.000

SY  

8.50000



CONTID: C21850         COLORADO DEPARTMENT OF TRANSPORTATION Page 29
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:59:52

CUMULATIVE
AMOUNT

CAT NO0306 STRUCTURE C-21-I (I-76) 

1300 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

306.000

LF  

22.00000

1305 Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 0.000

0.000

403-34851  
 

0.000.000

0.00

66.000

TON 

97.00000

1310 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

123.000

LF  

27.00000

1315 Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

306.000

LF  

157.00000

1315 MATERIAL ALLOWANCE Bridge Rail 0.000

0.000

0.000.000

0.00LF  

73.00000

1555 2 In Elec Cond (Bridge) (Spec) April 2020 MCR 0.000

0.000

613-00207  
 

0.000.000

0.00

0.000

LF  

27.34000

CAT 2,490.502,490.5069,656.50CURRENT AMT0306 $ $ $

CAT NO0307 STRUCTURE C-21-M (I-76) 

1320 Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

607.000

SY  

8.50000

1325 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

306.000

LF  

22.00000

1330 Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 0.000

0.000

403-34851  
 

0.000.000

0.00

66.000

TON 

97.00000

1335 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

123.000

LF  

27.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:59:52

CUMULATIVE
AMOUNT

CAT NO0307 STRUCTURE C-21-M (I-76) 

1340 Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

306.000

LF  

157.00000

1340 MATERIAL ALLOWANCE Bridge Rail 0.000

0.000

0.000.000

0.00LF  

73.00000

CAT 0.000.0069,656.50CURRENT AMT0307 $ $ $

CAT NO0308 STRUCTURE C-21-BA (I-76) 

1345 Removal of Asphalt Mat (Planing) (Special) 0.000

339.000

202-00246  
 

2,881.50339.000

2,881.50

600.000

SY  

8.50000

1350 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

224.000

LF  

22.00000

1355 Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 0.000

0.000

403-34851  
 

0.000.000

0.00

65.000

TON 

97.00000

1360 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

152.000

LF  

27.00000

1365 Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

224.000

LF  

157.00000

1365 MATERIAL ALLOWANCE Bridge Rail 0.000

0.000

0.000.000

0.00LF  

73.00000

CAT 2,881.502,881.5055,605.00CURRENT AMT0308 $ $ $

CAT NO0309 STRUCTURE C-21-BB (I-76) 

1370 Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

600.000

SY  

8.50000

1375 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

224.000

LF  

22.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:59:52

CUMULATIVE
AMOUNT

CAT NO0309 STRUCTURE C-21-BB (I-76) 

1380 Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 0.000

0.000

403-34851  
 

0.000.000

0.00

65.000

TON 

97.00000

1385 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

152.000

LF  

27.00000

1390 Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

224.000

LF  

157.00000

1390 MATERIAL ALLOWANCE Bridge Rail 0.000

0.000

0.000.000

0.00LF  

73.00000

CAT 0.000.0055,605.00CURRENT AMT0309 $ $ $

CAT NO0310 STRUCTURE C-22-AY (I-76) 

1395 Removal of Asphalt Mat (Planing) (Special) 0.000

1,026.000

202-00246  
 

8,721.001,026.000

8,721.00

2,124.000

SY  

8.50000

1400 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

1,214.000

LF  

22.00000

1405 Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 0.000

0.000

403-34851  
 

0.000.000

0.00

230.000

TON 

97.00000

1410 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

345.000

LF  

27.00000

1415 Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

145.000

LF  

181.00000

1420 Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

1,214.000

LF  

157.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0310 STRUCTURE C-22-AY (I-76) 

1420 MATERIAL ALLOWANCE Bridge Rail 0.000

0.000

0.000.000

0.00LF  

73.00000

1425 Fence Chain Link (120 Inch) 0.000

0.000

607-53220  
 

0.000.000

0.00

920.000

LF  

203.00000

CAT 8,721.008,721.00479,990.00CURRENT AMT0310 $ $ $

CAT NO0311 STRUCTURE C-22-AZ (I-76) 

1430 Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

2,124.000

SY  

8.50000

1435 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

1,214.000

LF  

22.00000

1440 Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 0.000

0.000

403-34851  
 

0.000.000

0.00

230.000

TON 

97.00000

1445 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

345.000

LF  

27.00000

1450 Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

146.000

LF  

181.00000

1455 Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

1,214.000

LF  

157.00000

1455 MATERIAL ALLOWANCE Bridge Rail 0.000

0.000

0.000.000

0.00LF  

73.00000

1460 Fence Chain Link (120 Inch) 0.000

0.000

607-53220  
 

0.000.000

0.00

920.000

LF  

203.00000

CAT 0.000.00480,171.00CURRENT AMT0311 $ $ $
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PCN: 21850-BID    ESTIMATE RUN 06/04/2020

PROJECT: NHPP0343-041                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:59:52

CUMULATIVE
AMOUNT

CAT NO0312 STRUCTURE C-22-BE (I-76) 

1465 Removal of Asphalt Mat (Planing) (Special) 0.000

631.000

202-00246  
 

5,363.50631.000

5,363.50

1,040.000

SY  

8.50000

1470 Removal of Bridge Railing 0.000

183.000

202-00425  
 

4,026.00183.000

4,026.00

366.000

LF  

22.00000

1475 Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 0.000

0.000

403-34851  
 

0.000.000

0.00

113.000

TON 

97.00000

1480 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

316.000

LF  

27.00000

1485 Bridge Rail Type 10R 0.000

183.000

606-11010  
 

28,731.00183.000

28,731.00

366.000

LF  

157.00000

1485 MATERIAL ALLOWANCE Bridge Rail 0.000

0.000

0.000.000

0.00LF  

73.00000

CAT 38,120.5038,120.5093,847.00CURRENT AMT0312 $ $ $

CAT NO0313 STRUCTURE C-22-BG (I-76) 

1490 Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

981.000

SY  

8.50000

1495 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

361.000

LF  

22.00000

1500 Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 0.000

0.000

403-34851  
 

0.000.000

0.00

106.000

TON 

97.00000

1505 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

290.000

LF  

27.00000
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PCN: 21850-BID    ESTIMATE RUN 06/04/2020

PROJECT: NHPP0343-041                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:59:52

CUMULATIVE
AMOUNT

CAT NO0313 STRUCTURE C-22-BG (I-76) 

1510 Bridge Expansion Device (Special) 0.000

0.000

518-01050  
 

0.000.000

0.00

58.000

LF  

310.00000

1515 Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

361.000

LF  

157.00000

1515 MATERIAL ALLOWANCE Bridge Rail 0.000

0.000

0.000.000

0.00LF  

73.00000

1550 2 In Elec Cond (Bridge) (Spec) April 2020 MCR 0.000

0.000

613-00207  
 

0.000.000

0.00

0.000

LF  

27.34000

CAT 0.000.00109,049.50CURRENT AMT0313 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1520 Field Office (Special) 0.500

0.250

620-00005  
 

144,675.000.750

48,225.00

1.000

EACH

192,900.00000

1525 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

70,700.001.000

0.00

1.000

EACH

70,700.00000

1530 Sanitary Facility 1.000

0.000

620-00020  
 

28,013.001.000

0.00

1.000

EACH

28,013.00000

CAT 243,388.0048,225.00291,613.00CURRENT AMT0400 $ $ $

$ 3,460,089.161,936,758.78$21,728,285.26$CURRENT AMTPROJECT TOTAL


